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COMPLETED PROJECTS 

 Project Location Description 
Construction 

Timeline 

Construction 

Cost 

Funding 

Source 

Implementing 

Agency 

Project 

Manager 

(Resident 

Engineer) 

Contractor Comments 

1. 

ADA Curb Ramp 

Project 

 (0R8404) 

On Route 25 & 

156 in San 

Benito and Rtes 

68, 101, 183 in 

Mon Co. 

(Various) 

ADA curb 

ramps and 

minor 

concrete 

Winter 2012 

to  

June 19, 2013 

$569,615 SHOPP Caltrans 

Richard 

Rosales 

(FK) 

 

Brough 

Construction 

Inc., Arroyo 

Grande 

Construction completed and 

contract accepted on June 

19, 2013 

 
 

CONSTRUCTION PROJECTS 

 Project Location Description 
Construction 

Timeline 

Construction 

Cost 

Funding 

Source 

Implementing 

Agency 

Project 

Manager 

(Resident 

Engineer) 

Contractor Comments 

 

2. 

 

 

 

 

Hwy. 101/San Juan 

Road Interchange  

 (31580_) 

On Route 101 

near Prunedale.4 

mile south of 

Dumbarton 

Road in Mon. 

Co. 

(PM 10.0-101.3) 

Construct 

new 

interchange at 

San Juan 

Road and US 

101 

December 3, 

2012 to  

Winter 2014 

$46.2 Million 

STIP/ 

CMIA/ 

ARRA 

Caltrans 

David 

Silberberge

r 

(JW) 

Granite 

Construction

/MCM 

Construction is well 

underway on the abutments 

for the bridge structure that 

will cross US 101.   Work is 

also progressing on the large 

retaining wall along the new 

alignment of San Juan Rd.  

 
 

PROJECTS IN DEVELOPMENT 

 Project Location Description 
Construction 

Timeline 

Construction 

Cost 

Funding 

Source 

Imple-

menting  
Agency 

Project 

Manager 

 

Phase Comments 

3. 

Hwy. 156  

Improvement 

Project 

(34490_) 

On SR 156 in and 

near San Juan 

Bautista from The 

Alameda to 0.2 

mi east of 4th St. 

near Hollister 

(PM 3.0/R8.2) 

Widen 2 to 4 

Lanes 

Fall 2015 to 

Fall 2017 
$47.2 Million 

STIP, IIP, 

RIP, Demo, 

Local 

Caltrans 
Richard 

Rosales  
PS&E 

Sept. 29, 2011- Approval of 

Supplemental Project 

Report and Final 

Supplemental Env. 

Document.  Nov 4 - Court 

dismissed first lawsuit. 

Currently Pending 2nd 

lawsuit filed Sept 14, 2011. 

Settlement discussions 

ongoing June 2013. 

 


